

REPUBLIC OF MAURITIUS
Ministry of Local Government, Disaster and Risk Management

Indicative Procurement Plan for Financial Year 2019/2020
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1.	Goods	Supply, Testing and Commissioning of Compactor and Tipper Lorries	January-June 2020
2.	Goods	Supply, Testing & Commissioning of Backhoe Loaders, Dumpers and Lorries (Mounted with Crane)	January-June 2020
3.	Goods	Supply, Installation & Commissioning of IT Equipment	Phase-wise depending on availability of funds (December 2019 - June 2020)

Date: November 2019

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

