REPUBLIC OF MAURITIUS Ministry of Local Government and Disaster Risk Management

Indicative Procurement Plan for Financial Year 2024-2025 (Procurement to be undertaken through Open Advertised Bidding)

Last Updated:			(To be updated at least every six months)		
S.No.	Nature of Procurement		Procurement Details ¹	Expected Date of launching of Bid	
1	Services (Software)		Supply, Installation, Configuration, Testing and Commissioning of a Web-based Accounting and Finance software and Human Resources and Payroll Software	November 2024	
2	Goods		Laptop and Personal Computer	September 2024	
3	Consultancy Services		Study on the alignment of DRRM related provisions in existing Laws, Acts, Regulations and Policies	October 2024	
4	Goods		Acquisition of an access control system for the server room of the NDRRMC.	October 2024	
5	Goods		Touchscreen Monitor to be used for GIS. Acquisition of Machinery and Equipment for NEOC	October 2024	
6	Services		Revamping of Website of NDRRMC	October 2024	
7	Services		Provision of Security Services at FSU	August 2024	
8	Consultancy Services		Cost effective source segregation and collection of waste & build up of capacity in Local Authorities	October 2024	

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

Date : 07/08/2024

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.