

REPUBLIC OF MAURITIUS
Ministry of Local Government and Disaster Risk Management

Updated Indicative Annual Procurement Plan Year 2020-2021

Last Updated: May 2021		<i>To be updated at least every six months</i>		
S.No.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	Acquisition of Compactor and Tipper Lorries, Vacuum Road Sweeper Trucks and Truck Mounted Jetting Unit 6000 L & Street Lighting Lorries.	Open Advertised Bidding (OAB)	May/June 2021
2	Goods	Supply, Installation and Commissioning of UPS for NDRRMC	Restricted Bidding (RB)	April 2021
3	Consultancy Services	Implementation of Disaster Risk Reduction & Management(DRRM) Strategy	Open Advertised Bidding (OAB)	May 2021
4	Works	Sports Complex at Plaine Verte	Open Advertised Bidding (OAB)	May/June 2021
5	Works	Mini Soccer Pitch at Priest Peak	Open Advertised Bidding (OAB)	May 2021
6	Goods	Notebook	Request for Seal Quotation(RFQ)	May 2021
7	Consultancy Services	Recruitment of Consultants	Open Advertised Bidding (OAB)	May/June 2021
8	Goods	Heavy Duty Photocopying Machine (Colour)	Restricted Bidding (RB)	May/June 2021

Date: 07 May 2021

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*